Planning Request
October 2010
DSF#. 10I2I
Agency:
Department of Administration
Institution:

State Capitol
Madison, Wisconsin
Request:

Request authority to pre-plan a project to construct American with Disabilities Act (ADA) upgrades to the North Wing restrooms of the State Capitol.  The Request will release $65,000 Building Trust Funds (BTF) for consultant design fees to prepare preliminary plans and a design report.
Project Description:
The scope of work provides upgrades & installation of accessible stalls and urinals; automatic sensing flush valves, and upgrades plumbing to support rehabilitated fixture arrangements in seven restrooms in the North Wing of the State Capitol Building.  The project work will remove and adjust marble floor tiles to accommodate the new space configuration.  Also, the existing washbasin clearances will be confirmed and adjusted as required to comply with applicable ADA standards.  The restroom ADA upgrades further includes the installation of powered door operators.  The build out of the required infrastructure to support powered door operation will provide the opportunity to install pneumatic operators on all restroom doors included in the upgrade to ADA standards.
Project Justification:
During the Restoration and Rehabilitation of the North Wing of the Capitol in 1990s, standards for the Americans with Disabilities Act (ADA), had not yet been established.  As a result, restroom compliance with ADA could not be addressed at that time at the State Capitol.  This project remedies this situation in the North Wing restrooms by meeting current ADA requirements and providing accessibility.  

DOA Contact:

Ted Crawford (608) 266-1674  ted.crawford@wisconsin.gov
Preliminary Budget & Scheduling for DOA Planning Request
State Capitol Building – ADA Upgrades to North Wing Restrooms
	
	
	
	

	Budget
	         Cost
	      Schedule
	Date

	Construction
	   $1,950,000
	Approve Planning
	October 2010

	Contingency 
	$234,000
	A/E Selection
	November 2010

	A/E Design
	   $183,300
	BC Approval Construction
	June 2011

	DSF Management – 4%
	$87,400
	Bids Date
	August 2011

	Total Project Estimate:
	      $2,454,700
	Start Construction
	September 2011

	
	
	Substantial Completion
	December 2012

	
	
	Final Completion
	February 2013


Previous Building Commission Action: 
None
Agency Contact:

Ted Crawford (608) 266-1674  ted.crawford@wisconsin.gov
