Agency Request for

State Building Commission Action

FEBRUARY 2011
AGENCY:
Department of Health Services

PROJECT:
Switchgear Control Upgrade, Project #11A2V
LOCATION:
Mendota Mental Health Institute – Madison, Dane County

PROJECT REQUEST:
Provide authority to 
a) Construct a project to upgrade the main electrical switchgear controls at Mendota Mental Health Institute at an estimated total project cost of $468,500 GFSB-Utilities Repair and Renovation; and
b) Transfer all approved GFSB All Agency Allocations to the DHS Infrastructure Maintenance appropriation [Z460].
c) Permit the Division of State Facilities (DSF) to adjust individual budgets.

Project Description / JUSTIFICATION: 
11A2V - Switchgear Control Upgrade - $468,500 - Mendota Mental Health Institute
The main electrical apparatus servicing Mendota Mental Health Institute and Central Wisconsin Center is located indoors within the Mendota Mental Health Institute power plant. The switchgear upgrade would replace existing electro-mechanical relaying with new PC based electronic circuit breaker controls (SCADA – Supervisory Control and Data Acquisition). Additionally, existing circuit breakers would be equipped with new trip units. 

Normal electric service to Mendota is provided via a 5KV Madison Gas and Electric line. Emergency service is achieved by an on-site diesel generator; a steam driven turbine generator operates in a parallel with MGE (cogenerating). Numerous failures in the main electric service have resulted in a complete loss of power to both institutions. The frequency and duration of these events have increased.  The switchgear upgrade would install solid state controls with the ability to track and control disturbances, resulting in more reliable electric service.  Other benefits include the potential to reduce energy costs, improved level of service, and other intangible benefits. 

DHS Contact: Brent Wallace, (608) 266-2902, brent.wallace@wisconsin.gov
BUDGET & SCHEDULE
11A2V - Switchgear Control Upgrade - $468,500
Mendota Mental Health Institute
	Budget

	Cost
	Schedule
	Date



	Construction
	$370,000
	
Commission Approval
	Feb 2011

	Contingency
10%
	$37,000
	
A/E Selection
	Mar 2011

	A/E Fees
12%
	$45,000
	
Bidding
	Sept 2011

	DSF Mgmt Fee                  4%
	$16,500 
	      Start Construction
	Nov 2011

	                                         Total
	$468,500
	
Final Completion
	Jan 2013

	
	
	
	


Previous Action: None
