AGENCY REQUEST FOR

BUILDING COMMISSION ACTION

PAVE MOTOR VEHICLE STORAGE COMPOUND
MAY 2011
DSF Project 11D2L 
AGENCY:  Department of Military Affairs

LOCATION:  National Guard Armory – West Bend and Whitewater
REQUEST:  Request authority to design and construct plans to pave the motor vehicle storage compounds with concrete at the Whitewater field maintenance shop and West Bend armory.  The total project budget will be $732,500; $671,875 federal funds and $60,625 All Agency – (GFSB).
PROJECT DESCRIPTION:  This project will pave approximately 6,465 SY and 3,214 SY of the existing motor vehicle storage compound with concrete at the Whitewater field maintenance shop and West Bend armory, respectively.  Scope of work includes drainage improvements to accompany placement of impervious surface.   Selected AE is expected to assess site conditions, develop the program, create budget and design documents (including the Design Report).
JUSTIFICATION:  Army security regulations require that all tactical vehicles be stored within a fenced, lighted compound to help deter curious children, vandals, and thieves.  Field maintenance shops and armories are authorized up to 8” of concrete for military parking.  Rigid parking will prevent damage and reduce maintenance costs caused by regular usage of military vehicles that have a tendency to produce rutting and potholes in the existing gravel surface during wet weather.  The rigid parking will also create a cleaner work environment for employees in the work bays due to the reduction of debris transported on vehicle tires.   The West Bend site has issues with foreign object debris (FOD) being transported from the gravel motor vehicle storage compound to their helipad, creating a significant risk of jet engine damage.  
BUDGET:






        TOTAL
           FEDERAL

   STATE


1)  Construction
                574,000
526,500
47,500

2)  A/E Design Fees (N/A)
75,800
69,525
6,275


3)  DSF Project Delivery (4%)
25,300
23,200
2,100



4)  Contingency
57,400
52,650
4,750






      -----------

  -----------

-----------
  

TOTALS:
$732,500
$671,875
$60,625


SCHEDULE:
AE Selection





May 2011
Building Commission Approval


June 2011
Complete Design 




August 2011
Bid Opening





September 2011
Start Construction




October 2011
Final Completion 




May 2012
PREVIOUS ACTION:  None.  
AGENCY CONTACT:  
CPT Paul Cusick, Paul.cusick@wi.gov, Office 608-242-3373, Blackberry 608-516-4183
