
 
AGENCY REQUEST FOR 

BUILDING COMMISSION ACTION 
ARMORY REMODEL 

AUGUST 2011 
DSF Project 11G2O 

 
AGENCY:  Department of Military Affairs (DMA) 
 
LOCATION:  National Guard Armory – 1430 Wright Street - Madison 
 
PROJECT REQUEST:  Request DSF to release $40,250 Building Trust Funds to conduct 
preliminary design for armory remodeling project at 1430 Wright Street in Madison. The Building 
Trust Funds to be reimbursed with $20,125 of federal funds upon disbursement of state funds. The 
total project budget will be $1,430,600 ($713,300 federal funds and $713,300 GFSB). 
 
PROJECT DESCRIPTION: This project will involve renovations of office and classroom 
configurations in several areas of the armory.  This project will consist of remodeling existing 
armory space to include interior demolition, new finishes, providing new energy efficient lighting, 
windows, and HVAC modifications or additions. Work will include upgrading systems to meet 
code and ADA requirements to include an elevator to reach the second floor.  Selected AE is 
expected to assess site conditions, develop the program, create budget and design documents 
(including the Design Report). 
 
JUSTIFICATION: With the completion of the Madison Armed Forces Reserve Center (AFRC), several 
Wisconsin Army National Guard (WIARNG) units will move into the new facility. This will allow the 
remaining units and directorates to reorganize and relocate into the existing facilities, this alleviating the 
current space shortages. The existing areas will need to be remodeled to accommodate the new personnel. 
 
BUDGET: 
             TOTAL            FEDERAL     STATE  
 1)  Construction  1,150,000 575,000 575,000  
 2)  A/E Design Fees 115,000 57,500 57,500  
 3)  DSF Project Delivery (4%) 50,600 25,300 25,300  
 4)  Contingency 115,000 57,500 57,500  
                                                       -----------    ----------- -----------  
 TOTALS: $1,430,600 $715,300 $715,300  
 
SCHEDULE: 
A/E Selection      August 2011 
Project Approval     November 2011 
Complete Design     April  2012 
Bid Opening      July 2012 
Start Construction     September 2012 
Final Completion      May 2013 
 
PREVIOUS BUILDING COMMISSION ACTION:  None 
 
AGENCY CONTACT:   
Paul Brennan, paul.brennan@wi.gov  608-242-3353 


