
 
AGENCY REQUEST FOR 

BUILDING COMMISSION ACTION 
ARMORY REMODEL 

AUGUST 2011 
DSF Project 11G2P 

 
AGENCY:  Department of Military Affairs (DMA) 
 
LOCATION:  National Guard Armory –  1420 Wright Street - Madison 
 
PROJECT REQUEST:  Request DSF to release $31,500 Building Trust Funds to conduct 
preliminary design for armory remodeling project in Tomah. The Building Trust Funds to be 
reimbursed with $23,625 of federal funds upon disbursement of state funds. The total project budget 
will be $1,119,600 ($839,700 federal funds, $279,900 GFSB). 
 
PROJECT DESCRIPTION: This project will involve renovations of office and classroom 
configurations in several areas of the armory.  This project will consist of remodeling existing 
armory space to include interior demolition, new finishes, providing new energy efficient lighting, 
windows, and HVAC modifications or additions. Work will include upgrading systems to meet 
code and ADA requirements.  Selected AE is expected to assess site conditions, develop the 
program, create budget and design documents (including the Design Report). 
 
JUSTIFICATION: With the completion of the Madison Armed Forces Reserve Center (AFRC), 
several Wisconsin Army National Guard (WIARNG) units will move into the new facility. This will 
allow the remaining units and directorates to reorganize and relocate into the existing facilities, this 
alleviating the current space shortages. The existing areas will need to be remodeled to 
accommodate the new personnel. 
 
BUDGET: 
             TOTAL            FEDERAL     STATE  
 1)  Construction  900,000 675,000 225,000  
 2)  A/E Design Fees  90,000 67,500 22,500  
 3)  DSF Project Delivery (4%) 39,600 29,700 9,900  
 4)  Contingency 90,000 67,500 22,500  
                                                       -----------    ----------- -----------  
 TOTALS: $1,119,600 $839,700 $279,900  
 
SCHEDULE: 
A/E Selection      August 2011 
Project Approval     November 2011 
Complete Design     April  2012 
Bid Opening      July 2012 
Start Construction     September 2012 
Final Completion      May 2013 
 
PREVIOUS BUILDING COMMISSION ACTION:  None. 
 
AGENCY CONTACT:   
Paul Brennan, paul.brennan@wi.gov  608-242-3353 


