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Background and Purpose  
 
This project proposes to remodel the south end of the Kohl Center as a replacement for club 
space as previously available in the Nicholas Suites, and move the infrastructure functions 
currently occupying this south end to a vacant location at the service level of the Kohl 
Center which will free space for a new club space to be built.   
 
Sponsors of UW Athletics currently use the Nicholas Suites to entertain clients on event 
days at the Kohl Center.  With the conversion of Nicholas Suites in 2011 to a new club 
space that will be sold on a season ticket basis, the current function of the Nicholas Suites 
will need to be replaced in a location with viewing of the Kohl Center event floor.  The 
south end, back row of the first level, which currently houses infrastructure, and “back of 
house” functions (scoreboard, sound and IT operations) can accommodate these club 
replacement needs.   
 
Project Scope and Description 
 
This project will remodel the south end of the Kohl Center main concourse into a new club 
area for the patrons of Kohl Center events.   2600 ASF currently being used for audio/video 
functions and storage (rooms 1272, 1276, 1276A, 1286, 1312, 1316) as well as space 
immediately in front of the current A/V areas will be incorporated into one space for the 
new club.  Work will include demolition of the existing spaces and minor construction to 
create the club seating area, a buffet and bar space.  Modification to the electrical and 
plumbing services will be made to serve a buffet area and a drink bar space.   New finishes, 
including carpet, wall finishes, lighting, doors and paint, will complete the project. 
 
The student seating area immediately to the north of the proposed club will also be modified 
to allow for the removal of the two center aisles.  The individual seats will be removed and 
replaced with bench seating with backs.  This modification will results in a slight increase to 
the seating capacity of the student section. 
  
A majority of the current AV functions on the main concourse will be relocated to 1,300 
ASF of vacant space along the east side of the service level.  The level of finishes in the new 
space will be comparable to that in the existing space.    An individual air conditioning unit 
will be required to cool the audio and video equipment housed in this space.    
 
Scope of Services 
 
This project will provide design and construction services for the Kohl Center Remodeling – 
South End Club Area and A/V Relocation Project.   
 
The consulting team should have specific expertise and experience in hospitality within an 
athletic venue.  Work will include verifying as-built conditions to assure accurate 
development of design and bidding documents and production of necessary design and 
bidding documents.   Consultants should indicate specific projects from past experience 
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(including size, cost and completion date) in their letter of interest and when known, include 
proposed consulting partners and specialty consultants. 
 

Design & Construction Services 
 

• Develop complete 100% Construction Documents as prescribed by the UW-
Madison campus technical guidelines ( https://fpm-
www3.fpm.wisc.edu/cpd/Default.aspx ) and Division of State Facilities Master 
Specifications/Design Guidelines 

• The AE shall include DSF Level 2 commissioning as part of the scope of work 
• The A/E will design and specify all building signage.  Signage will be installed 

by the contractor.   
• The A/E will work with the appropriate campus staff (UW FP&M, Physical 

Plant, Safety, and UWPD) to review staff comments on the 35% and 100% 
documents.  The A/E will provide the campus with six complete review sets (in 
addition to the 15 review sets required for DSF) for the 35% and 100% reviews 
as well as six complete sets of bidding documents. 

• At the end of construction, the A/E will provide the campus with three electronic 
copies each of O&M manuals and record drawings/specifications in 
AutoCAD/MS Word format, including the work of all sub-consultants, 
furnishings, signage, etc, as well as three hard copies of same.  This is in addition 
to the record drawing requirements of the Division of State Facilities. 

 
 
Project Schedule 
 

AE Selection August 2011 
35% Design Report December 2011 
BOR/SBC Approval December 2011 
Project Bidding February 2012 
Construction Start April 2012 
Construction Complete October 2012 

  

https://fpm-www3.fpm.wisc.edu/cpd/Default.aspx�
https://fpm-www3.fpm.wisc.edu/cpd/Default.aspx�
http://www.doa.state.wi.us/dsf/mastspec_new.asp?locid=4�
http://www.doa.state.wi.us/dsf/mastspec_new.asp?locid=4�
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The above schedule was created to coordinate with known events and work at the Kohl Center.  It 
shows construction during Kohl Center down time (April-Oct), and must be coordinated with the 
work and completion of the LaBahn Arena since much of the infrastructure work for this project 
MUST be completed in conjunction with that project.   
 
Preliminary Project Budget  
 
This total project budget breakdown is provided for reference only.  

   
Construction Cost: $1,813,000 
Contingency (15%):  272,000 
A/E Design Fees (8%): 145,000 
AV Consultant 100,000 
DSF Mgmt Fees: 83,000 
Movable Equipment 181,000 
 $2,594,000 

 
Contacts 
UW-Madison Ann Hayes ahayes@fpm.wisc.edu 265-4673 
 
General Requirements 
 
Occupants and Users: The primary users will be patrons attending Kohl Center athletic 
events. 
 
Site Considerations: The site for this project is contained within the south end of the Kohl 
Center located on the southeast end of campus. All work performed as part of this project 
consists of reconstruction of space on the main concourse and service levels.  Construction 
access is limited to this area.  The AE team shall coordinate with UW-Madison Athletics to 
determine the best interior area for  materials staging and  delivery during construction. 
 
Zoning: No change in zoning is expected for the proposed renovation. No review by the City 
of Madison will be required however the project will be shared with the Joint West Campus 
Area Committee by FP&M staff.   
 
Hazardous Materials: There are no hazardous materials associated with this project. 
 
WEPA:  A WEPA is not required for this project. 
 
Architectural:  This remodeling project will match finishes in quality to the existing  
Nicholas Club e.g. carpet, dry wall, glass doors, drink rails, lighting, paint and wall 
coverings.   
 
Site Utilities:  This remodeling project will not impact the site utilities.  Any necessary 
utility shutdowns that need to be made to the existing electric and water systems within the 
building must be coordinated with building occupants 

mailto:ahayes@fpm.wisc.edu�
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Fire Alarm System: The fire alarm system should include area smoke and/or heat 
detection, and connect to the exiting annunciator panel installed at the fire fighters 
designated entry point at the command center of the Kohl Center  
 
A/V and Telecommunications:   This remodeling project will relocate existing A/V 
equipment to vacant space along the east side of the service level.   
 
Campus Automation System: The building automation system, fire alarm system 
reporting, and the access control system must be tied to the University's existing Metasys 
system. 
 
Security Systems and Access Control:  A system of electric locks, door contacts and card 
readers will be placed as needed to secure the Club Area and AV storage spaces. The UW 
Police Department and Electric Shop will assist in planning and review of these systems. 
The campus standard Andover building security access system needs to be tied to the 
University's existing Metasys system. 

 
Additional Resources: 
 
Campus Master Plan - 2005 Campus Master Plan 
 

  

KOHL CENTER                              
North  

http://www.uc.wisc.edu/masterplan/�


 

Page 5 
 

 


	Contacts
	UW-Madison Ann Hayes ahayes@fpm.wisc.edu 265-4673
	General Requirements
	Site Considerations: The site for this project is contained within the south end of the Kohl Center located on the southeast end of campus. All work performed as part of this project consists of reconstruction of space on the main concourse and servic...
	Zoning: No change in zoning is expected for the proposed renovation. No review by the City of Madison will be required however the project will be shared with the Joint West Campus Area Committee by FP&M staff.
	WEPA:  A WEPA is not required for this project.

	Fire Alarm System: The fire alarm system should include area smoke and/or heat detection, and connect to the exiting annunciator panel installed at the fire fighters designated entry point at the command center of the Kohl Center
	A/V and Telecommunications:   This remodeling project will relocate existing A/V equipment to vacant space along the east side of the service level.
	Campus Automation System: The building automation system, fire alarm system reporting, and the access control system must be tied to the University's existing Metasys system.
	Security Systems and Access Control:  A system of electric locks, door contacts and card readers will be placed as needed to secure the Club Area and AV storage spaces. The UW Police Department and Electric Shop will assist in planning and review of t...


