
REQUEST FOR ENGINEERING SERVICES 

JANUARY 2016 

AGENCY:  Department of Health Services 

DHS CONTACT: Tim Zinkgraf, (608) 267-4595, tim.zinkgraf@wisconsin.gov  

LOCATION:  Northern Wisconsin Center, Chippewa Falls, Chippewa Falls County 

PROJECT REQUEST:  

Prepare preliminary plans and a design report for the NWC Maintenance Shop - Building #1674 

Demolition Project. The A/E will provide services from design through construction 

administration. 

PROJECT NUMBER: 15L1A 

PROJECT DESCRIPTION:  

This project will demolish the Maintenance Building (DOA Building #435-12-01674) due to fire 

damage that occurred on September 6, 2015. The structure will be abated for hazardous material 

per DOA recommendations prior to demolition. The structure will be dismantled and all material 

will be recycled or landfilled. The foundation will be removed as necessary. All utilities will be 

terminated per DFD specifications and recommendations. Site will be backfilled, graded and 

blacktopped. 

PROJECT JUSTIFICATION: 

Fire directly damaged the roof, attic floor, attic floor joists, windows, doors, siding and masonry 

of the building. Water to extinguish the fire caused additional damage to interior walls as well as 

existing mechanical and electrical systems. Smoke damage is present throughout the structure. 

Extensive work would be necessary on the structural, electrical, plumbing and HVAC systems to 

repair the damage. Repairs are not considered to be cost effective for these reasons.  

The Department has informal approval from its Historic Preservation Officer’s and the State 

Historical Society to remove the structure as it is not listed as a State or Federal historic 

structure. Formal approval will be in place before work is started. 

BUDGET/SCHEDULE: 

Construction $ A/E Selection Jan 2016 

Design $ SBC Approval Jun 2016 

DFD Mgt $ Design Report Apr 2016 

Contingency $ Bid Opening Nov 2016 

Equipment $ Start Construction Jan 2017 

Commissioning Fee $ Substantial Completion Jun 2017 

TOTAL $370,000 Final Completion Sep 2017 

PREVIOUS ACTION: None 


