  
AGENCY REQUEST FORPRIVATE 


PREPLANNING
November 2010
Agency:   Department of Corrections
Locations: 
Oakhill Correctional Institution (OCI)




Oregon, WI








Request:  
	LOCATION
	PROJ. NO.
	PROJECT TITLE
	BTF-Planning
	Estimated Total Project Cost

	OCI
	10J3C
	Electrical Infrastructure
	$16,100
	$644,000


Oakhill Correctional Institution Electrical Infrastructure (10J3C)  

Request $16,100 BTF-Planning to begin preliminary planning of an Electrical Infrastructure project at the Oakhill Correctional Institution for an estimated project cost of $644,000 GFSB-Utilities Repair & Renovation. 
This project will remove and replace the incoming electrical switchgear located in the OCI school building.  In addition, all the circuit power boards and the feeder conduit will be removed and replaced throughout the old and new school.  
Justification:
The electrical infrastructure in the OCI school building was installed in the 1930s and needs to be replaced and upgraded.  The existing equipment is difficult to repair and could potentially create safety concerns.   
	Budget
	
	Schedule

	Construction
	
	$500,000
	
	Project Approval
	 
	Nov 2010

	Contingency (15%)
	
	$75,000
	
	A/E Selection
	
	Dec 2010

	Design (8%)
	
	$46,000
	
	Bid Opening
	
	Mar 2011

	Management (4%)
	
	$23,000
	
	Construction Start
	
	May 2011

	Total
	
	$644,000
	
	Construction Complete
	
	Apr 2012


Previous Building Commission Action:

None.

Agency Contact:

Kevin Reid-Rice, (608) 240-5410, kevin.reidrice@wisconsin.gov
