  
AGENCY REQUEST FORPRIVATE 


BUILDING COMMISSION ACTION

November 2010
Agency:   Department of Corrections
Location: 
Black River Correctional Center (BRCC)


Black River Falls, WI

Request:  
Provide authority to construct a Wastewater Treatment Replacement project at the Black River Correctional Center (BRCC) for an estimated cost of $983,100 GFSB – Utilities Repair and Renovation.  Project will replace the existing septic system with a new septic tank, surge tank with pumps and controls, aeration treatment tank with aeration units and a new drain field.
Justification:

The centers existing septic system is already over capacity by 50% due to the number of inmates at this site.  This is before any wastewater from the kitchen is added to the waste, and that kitchen is serving many more people than it was originally designed to serve.  The system is well over capacity and needs to be replaced urgently.
	Budget
	
	
	
	Schedule
	

	Construction
	
	$763,300
	
	Project Approval
	Nov 2010

	Contingency (15%)
	
	$114,500
	
	A/E Selection
	Jan 2010

	Design (8%)
	
	$70,200
	
	Bid Opening
	Mar 2010

	Management (4%)
	
	$35,100
	
	Construction Start
	May 2011

	Total
	
	$983,100
	
	Construction Complete
	Dec 2011


Previous Building Commission Action:

None.
Agency Contact:
Tony Kremm, (608) 240-5364, Tony.Kremm@Wisconsin.gov
Tim McCann, 715.333.5681, timothy.mccann@wisconsin.gov
David Andraska 715.333.5681, david.andraska@wisconsin.gov
