  
AGENCY REQUEST FORPRIVATE 


PREPLANNING
November 2010
Agency:   Department of Corrections
Locations: 
Redgranite Correctional Institution (RGCI)
Redgranite, WI
Request:  
	LOCATION
	PROJ. NO.
	PROJECT TITLE
	BTF-Planning
	Estimated Total Project Cost

	RGCI
	10J3H
	Ventilation Improvements
	$11,600
	$463,700


Redgranite Correctional Institution Ventilation Improvements (10J3H)  

Request $11,600 BTF-Planning to begin preliminary planning of a Ventilation Improvement project at Redgranite Correctional Institution for an estimated total project cost of $463,700 GFSB- Facilities Repair and Renovation.  Replace one air handler with a new unit, separate weight room and maintenance onto a separate new unit to meet code requirements and provide exhaust/relief fans for housing units to vent high humidity.
Justification:
The zones in the Core South building do not meet current code and air from the weight room and maintenance area is circulated into office areas, spreading unpleasant smells. The housing units suffer from elevated humidity from the on unit shower areas.  This increased humidity causes paint to peel, metal to rust and mold to form.  The humidity also fogs observation windows, creating security concerns.
	Budget
	
	Schedule

	Construction
	
	$360,000
	
	Project Approval
	 
	Nov 2010

	Contingency (15%)
	
	$54,000
	
	A/E Selection
	
	Jan 2011

	Design (8%)
	
	$33,100
	
	Bid Opening
	
	Mar 2011

	Management (4%)
	
	$16,600
	
	Construction Start
	
	Apr 2011

	Total
	
	$463,700
	
	Construction Complete
	
	Apr 2012


Previous Building Commission Action:

None.

Agency Contact:

Kevin Reid-Rice, (608) 240-5410, kevin.reidrice@wisconsin.gov
