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Project Goal: 
 
This Pre‐Design effort will provide a comprehensive assessment of the educational and research 
needs  for  a  new  Chemistry  and  Biology  science  facility  at  UW‐Stevens  Point  (UWSP)  at  an 
estimated cost of $71,300,000, which includes both hard and soft costs.   
 
Project Background: 

 
The  University  of  Wisconsin  Stevens  Point  is  a  state  supported,  coeducational  institution 
offering a variety of programs  leading to the Associate degree, Bachelors of Arts, Fine Arts, or 
Science  degrees  and  several  masters  degrees.  There  are  currently  49  major  buildings  on 
campus, comprising approximately 2.6 million gross  square  feet of building  space  located on 
about 110 acres of developed land and an adjacent nature conservancy of about 290 acres. The 
buildings are served by central steam, chilled water, primary electrical and telecommunications 
systems.  In  fall  2010, UWSP  had  an  enrollment  of  9500  students  and  a  full  time  equivalent 
enrollment  8,557.  The  headcount  is  comprised  of  9024  undergrads,  244  grads  and  232 
Continuing Education students. The projected growth  for undergrads and grads  is  to 9,600  in 
2015; 9,900 in 2020 and 10,150 in 2025.  
 
A Master Plan (see hyperlinks ‐ page 9)for the campus was completed in 2007 to guide campus 
physical development  for  the  following 25 years. The Master Plan  identified  the  site  for  this 
new  academic  building  through  the  conversion  of  an  existing  parking  lot  in  the  east‐central 
portion of campus.  
 
UWSP has a  long documented need  for modern and expanded  lab and  research space  in  the 
areas  of  Chemistry  and  Biology.  The  College  of  Natural  Resources  which  jointly  occupies 
building space with Biology has significant need for expanded research space and to house their 
highly  successful  international  grant  and  outreach  programs.  A  comprehensive  space 
assessment (The East Campus Space Study or ECSS) involving six buildings and four Colleges was 
conducted  in  2010  under  DSF  guidance.  That  consultant  lead  study  presented  long  range 
campus  space  recommendations  for  two  new  academic  buildings  and  then  backfilling  the 
renovated vacated space in multiple buildings. The projects were sequenced to occur in over a 
fifteen year period beginning with the 2013‐15 Biennium.  
 
This  A‐E  Request  for  Services will  concentrate  on  programming  and  pre‐design  for  the  first 
recommended building of the study: a Chemistry and Biology facility. The purpose of this effort 
is to detail the scope, size, and costs required to construct the  facility and to meet the space 
documentation and budget requirements for the 2013‐15 State Capital Budget process.  
 
The  2010  East  Campus  Space  Study  (ECSS)  (See  hyperlink  ‐  page  9).  determined  a  need  to 
increase the number of science teaching labs, more than double research space and create nine 
general purpose classrooms at the proposed site. The existing primary chemistry teaching labs 
in the Science Building constructed in 1963 were to be replaced along with various biology labs 
located  in the Trainer Natural Resources Building (TNR). Relocating a portion of Biology out of 
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TNR will  satisfy  space  compression  there. Biology  instruction  in  turn would directly  advance 
their curriculum by the creation of modernized labs using current design features and advanced 
technology and equipment. The projected amount of instructional lab space for Chemistry was 
19,726 ASF and for Biology, 24,000 ASF in varying individual sizes and purposes. 
 
In the current chemistry labs of Science Building, the desired class‐lab method of instruction is 
not  possible.  This  teaching  format  requires  adjacent  group  seating  for  24  students  for 
instruction and discussion coupled with direct access to the  lab benches, technical equipment 
and fume hoods before, during, and after lab experiments. As with classrooms the standard for 
instructional labs now includes a computer with internet connection, video projector and audio 
speakers.  
 
The current science facilities were constructed at a time when only limited research space was 
provided at comprehensive universities such as UW‐Stevens Point. Today, science faculty bring 
with them a greater need and expectation for dedicated research space to stay current in their 
fields. The university and society in general have come to expect a dual role for the professor at 
four‐year campuses as both instructor and researcher. It follows that providing research space 
is now considered a basic requirement to recruit new faculty and retain existing. The amount of 
research space for Chemistry was recommended at 5,346 ASF and for Biology, 11,500 ASF 
 
The  ECSS determined  an overall  campus need  for  at  least  13 new  classrooms  containing  55 
seats and  two  large  lecture halls  sized  for 90 and 110  seats  respectively. Five of  the 55‐seat 
classrooms and both lecture halls were to be constructed in this new Chemistry‐Biology facility. 
Because both lecture halls will be heavily used for introductory courses in the sciences both will 
need preparation space adjoining the lecture area. Depending on the location and configuration 
of the  lecture halls the preparation space could be shared between the two halls. The desired 
campus  configuration  for  the  lecture  spaces  is  for  students  sitting  at  tables on  tiered  risers. 
These classrooms were projected at a total 14,565 ASF. The ECSS used a standard square foot 
per  student multiplier  for  the  lecture  space  and  the  total ASF probably does not  reflect  the 
need for the prep space.   
 
The ECSS recognized a strong national trend and campus desire to  intentionally provide space 
for out‐of‐class and research interactions faculty to student; student to student; and faculty to 
faculty.  To  protect  such  areas  throughout  the  design  process  3,000  ASF  was  reserved  for 
strategically locating shared collaborative spaces outside classrooms, labs, research spaces, and 
offices at key interaction points. These collaboration spaces would be in addition to a) two 25‐
seat  computer  labs  (1,900 ASF);  b)  one  40‐seat  and  two  25‐seat meeting  rooms  (1,800 ASF 
total);  and  c)  two  small  group  spaces of 200 ASF each,  (400 ASF  total).  Laboratory  technical 
support  operations  would  be  provided  with  a  machine  shop/glass  shop,  instrument  tech 
support office, and science support storage all totaling 2500 ASF.  
 
Faculty and staff office needs for Chemistry and the Polymer Education Center were tallied at 
3,500 ASF and for Biology at 3,100 ASF. Departmental space for Chemistry is listed at 2,880 ASF. 
The Biology Department’s needs are unknown and needs further clarification.  
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The recommendations of East Campus Space Study are summarized as follows:  
 

Department/Space  ASF  GSF 
Total Project 

Cost/SF 
Total Project 

Cost 
Chemistry     

 Faculty Offices  3,500      
Research Labs  5,346    
Teaching Lab  19,726    

Department Spaces  2,880    
Total Chemistry:  31,452 57,189 $459  $26,238,409 

     
Biology      

 Faculty Offices  3,100    
Research Labs  11,500    
Teaching Lab  24,000    

Department Spaces  ‐    
Total Biology:  38,600  70,287 $461  $32,437,500 

          
Total Classroom and      
Collaborative Spaces  24,165 38,016 $348  $12,921,875 

Total Chemistry‐
Biology Building:  94,217 165,492    $71,261,246 

 
The expectation of this Pre‐Design effort is to fill the gaps left by the much broader 2010 ECSS 
and complete the unfinished programming of  individual spaces, suites, affinity groups, shared 
spaces and the collaboration/innovation areas. The pre‐design effort will also be used to secure 
project enumeration and selection of the design team for project implementation.  
 
These  gaps  include  reconciling  the  space  needs  identified  by  both  departments  during  the 
broad planning process matched against the final square feet indicated and construction dollars 
now earmarked within UW System capital budget planning  forecasts. Chemistry’s  total needs 
were quantified  as 35,545 ASF  versus  the  subsequently  recommended 31,454 ASF.  This was 
done  in order to achieve an acceptable budget  (which resulted  in a deficit of 4,091 ASF). The 
broad  study  suggested either  to  reduce  the number of  laboratories with a workstation  sized 
closer to 50 to 55 ASF each, or, to build the total number of  labs required but with a smaller 
average workstation. No discussion is provided on the impact of choosing either. The study was 
silent regarding  incorporating the  longstanding campus goal to provide space for the class‐lab 
method of instruction that modern teaching pedagogy is leaning toward. 
 
With  Biology,  the  ECSS  provided  little  guidance  on  what  areas  were  to move  to  the  new 
building versus what was  to  stay  in  the TNR building. The ECSS  recommended  that Biology’s 
greenhouses, herbarium, and animal holding facilities stay in TNR. It did not, however, explore 
the  impact  this would  have  on  the  learning  clusters within  Biology.  Removing  these  critical 
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components  negatively  affects  the  instruction  and  research  within  their  associated  cluster. 
Either the entire learning cluster must relocate or its viability is reduced. This full impact if this 
conclusion much be reviewed and determined is it will proceed. 
 
Following  the ECSS,  the campus carried out  its own  internal study with Biology  to determine 
which learning clusters would move to new space and which would stay in TNR. The result was 
that  four Biology clusters will move  to  the new  facility:  Introductory Biology; Human Biology; 
Botany;  and  Cell/Micro/Molecular  Biology,  relocating  the  herbarium  and  creating  new 
greenhouse  space. The  resulting  tabulation of need was 42,604 ASF versus  the  initial  study’s 
recommendation  of  38,600  ASF  (a  deficit  of  4,004  ASF).  A much  higher  amount  of  ASF  for 
Biology office space is shown on the study’s stacking diagram than in the final line item budget 
(6,115 ASF versus 3,100 ASF) and Biology Research  labs also vary  (11,500 ASF vs. 8,000 ASF). 
These  differences  need  to  be  resolved  by  this  A‐E  pre‐design  effort  to  determine  a  best  fit 
programmatically  and  economically.  (See  the  spreadsheet  attached  at  the  end  of  this 
document.) 
 
The ECSS recommended capacity  for 90 and 110 seat  lecture halls will also need adjustment. 
The size for  large  introductory courses for both Chemistry and Biology  is based on the size of 
the multiple labs that follow the lecture during the week. Both departments hold four separate 
lab  sections of 24  students  for each  lecture and  this  supports a  total  intro  lecture  size of 96 
students. The recommended classrooms are based on an overall campus classroom demand yet 
Biology and Chemistry together generate sufficient capacity to almost fully utilize each lecture 
hall. Adjusting  both  lecture  halls  to  a  capacity  of  100  is  needed. Again,  the  desired  campus 
configuration for the lecture spaces is for students sitting at tables on tiered risers. 
 
Project Description / Scope of Services: 
 
The selected A‐E team shall conduct a formal assessment of the Chemistry & Biology Science 
needs at the University of Wisconsin‐Stevens Point. This will be used for project enumeration 
and selection of the A/E team to design and implement the project. 
 

Chemistry‐  chemistry  instruction  and  research  labs  including:  NMR  spectrometry; 
lithography;  cold  rooms  for  biochemical  research;  laser/spectroscopy  labs;  chemical 
stockrooms;  
 
Biology‐ biology instruction and research labs including: Plant Physiology; Plant Taxonomy; 
Plant Anatomy,  Phycology  and Mycology Research; Cell Biology; Microbiology Research; 
Plant Genetics;  Electron Microscopy; Human  Physiology, Human Anatomy Research  and 
Human  Cadaver  Room;  Animal  Holding  Rooms;  General  Botany  and  Zoology  labs; 
Greenhouse and public access Conservatory; Biology specific stockrooms; 

 
This A‐E pre‐design must plan for the accumulation of hazardous wastes generated in the labs 
and to hold these materials for no more than 90 days estimated at 750 ASF. An appropriate all‐
weather, truck height loading dock is needed. A future second story link of the structure to the 
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adjoining  Science  Building  should  also  be  considered.  The  pre‐design  should  integrate 
conservatory  functions  as  part  of  the  Botany/Greenhouse  cluster  perhaps  as  part  of  the 
collaborative  spaces. The UW‐Madison D.C. Smith  Instructional Greenhouse  is an example of 
this intent.  

 
The selected A‐E team shall: 

 
• Prepare a space program describing uses, quantifying assignable square feet (ASF) and 

estimate a building efficiency and grossing  factor  suitable  for use  in architectural and 
MEP  design.  Provide/Prepare  a  space  study  analysis  inclusive  of  MEP  design  options  & 
equipment spaces, building circulation needs, support spaces, and contingency space. ASF and 
GSF will be shown for any sub‐options.  

• Include  description  of  proposed  building  systems,  including  construction  type/occupancy 
classification, proposed MEP systems, etc. 

• Develop a project budget estimate  for each option which  includes construction costs, 
design, supervision and FF&E. Provide benchmark and/or other data that supports the 
recommended  budget  estimate  Budgets  should  be  computed  in  2011  dollars  and 
escalated  to  spring  2014  construction  using  Engineering News  Report  (ENR)  indexing 
and the DSF Project Budget Worksheet or equivalent.  The total project ASF/GSF will be 
based on meeting all program needs or a total of $71,300,000. 

• Produce a refined stacking and blocking diagram  
• Prepare a conceptual site plan and 3‐D building massing  
• Using  DSF  sustainability  guidelines,  work  with  stakeholders  to  develop  a  list  of 

sustainable  design  practices  that  are  appropriate  for  development  during  design  and 
implementation  of  the  project.  The  project  budget  shall  reflect  such  practices.  It  is 
expected that this building shall be a LEED Gold certified building.  

• Identify special considerations that will affect budgets, schedules, designs or approvals.  
•  Estimates should  include all necessary civil engineering related site construction along 

with site utility extensions.  
• Develop conceptual sketches that  illustrate key building areas that might be achieved. 

These sketches will be used for promotional and information purposes 
• Document  fixed  equipment  requirements  and  costs  for  each  programmatic  area  and 

support space including custodial, storage, restrooms and office spaces. 
 
The consultant team shall provide: 
 

• Program Summary Statement 
• Blocking and stacking diagram for the recommended space components 
• Recommendations for fixed equipment  
• Project Budget for various design and size options 
• Project Schedule  
• Identification of special considerations that will affect budgets, schedules, designs or 

approvals 
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Services Not Provided: 
 

The following services will not be included in the scope of services: 
 

• Alternate site location planning  
• Recommendations for backfilling vacated spaces in the Science and Trainer Natural 

Resources buildings.  
• An extensive site survey and geotechnical soils testing was completed for the rebuilding 

of Parking Lot X 
 
Deliverables: 

 
The following deliverables will be required for this project: 
 

• Ten (10) bound color copies 8‐1/2” by 11” of the Pre‐Design Report. 
• A digital version of the Report in PDF format. The digital version should be capable of 

being printed either in color or in black & white with full graphic clarity in either format. 
In addition, text files shall also be delivered in MS Word. Sketch‐up AutoCAD/Revit/BIM 
shall be delivered in suitable AutoCAD.dwg, dwgx, RVT format, SKP Format 

• Various sketches that are outlined above to be used for promotional purposes. 
• One PowerPoint file of a summary presentation of the space planning process and 

resulting recommendations. 
 

 
Project Schedule: 

 
Pre‐design 
 
Consultant Selection  August 2011
Begin Space Planning   October 2011
Complete Space Assessment  February 2012
Conceptual Site Plan, Building Footprint 
Building Massing & Floor‐plates 

April 2012

Cost Estimating  June 2012
Final Submittal  September 2012
 
Design & Construction (for info only, not part of this project) 
 
Board of Regent 2013‐15 Cap Bud Review   August 2012
DSF staff recommendations to SBC  February 2013
Building Commission Capital Budget Review  March 2013
Campus decision to pre‐fund design to 35%  March 2013
Solicit A‐E Design firm  April 2013
State 2013‐15 Budget adopted  July 2013
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Kick‐off Design meeting & contract A‐E  June 2013
Design Report & SBC Authority to construct  October 2013
Complete Design & Bid  April 2014
Begin construction  June 2014
Complete Construction  December 2015

 
 

Preliminary Project Budget: 
 

The 2010 East Campus Space Study used a dollar per GSF multiplier according  lab, classroom 
and  other  space  types  to  arrive  at  a  total  of  $71,300,000.  The  following  line  items  were 
developed from the study’s total cost estimate by applying 25% for Design/Supervision and 10% 
for FF&E. They are provided only for a sense of scale.  
 
It will be a primary task of the consultant team to refine and confirm the details of the budget 
for purposes of the 2013‐2015 Capital Budget.  A confirmed budget is needed for UW Board of 
Regents 2013‐15 Capital Budget review during August 2012 and for transmittal to the Division 
of State Facilities staff by October 2012.  
 
 
Item   Cost
Construction (including site & utilities)  $52,800,000
Design, Supervision, Enviro Review, surveys, 
borings, permits, etc. & Contingency  

13,200,000

Furnishings & Equipment  5,300,000
Estimated Total Project Cost: $71,300,000

 
   
 
Project Contacts: 
 
UW‐Stevens Point  Carl Rasmussen  Dir Facilities Planning  crasmuss@uwsp.edu 715‐346‐2781 
UW‐System Admin  Maura Donnelly  Senior Architect  mdonnelly@uwsa.edu 608‐263‐5742  

       
 
Team Qualifications: 
 
The consulting team should have experience within the last ten years: 
 

• Pre‐design  and  programming  of  a  collaborative  science  facilities  for  a  four‐year 
college or university of a scope and size similar to this overall project  

• Design and development of higher education Chemistry and Biology  instruction and 
research facilities.  
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• Chemistry  experience  shall  include  contemporary  teaching  labs  and  research  labs; 
NMR  spectrometers  and  quenching  of  superconducting magnets;  lithography  and 
dust‐free  environments;  cold  rooms  for  biochemical  research  and  storage; 
laser/spectroscopy  labs;  stockrooms  for  chemicals,  acids,  and  volatiles  including 
storage of cryogen tanks and gas tanks; and handling of hazardous waste products 

• Biology experience shall include biology instruction and research labs including: Plant 
Physiology; Plant Taxonomy; Plant Anatomy, Phycology and Mycology Research; Cell 
Biology;  Microbiology  Research;  Plant  Genetics;  Electron  Microscopy;  Human 
Physiology, Human Anatomy Research  and Human Cadaver Room; Animal Holding 
Rooms;  General  Botany  and  Zoology  labs;  Greenhouse  and  public  access 
Conservatory; Biology specific stockrooms; 

• Creating successful collaborative interaction spaces for the sciences 
• Higher education space planning, classroom utilization and demand analysis. 
• Sustainable  design  and  use  of  the  LEED  rating  system;  demonstrated  ability  to 

accurately estimate costs for LEED‐rated facilities.  
• Documenting  and  estimating  basic  central  utility  needs  and  costs  not  limited  to 

steam,  chilled  water,  primary  electrical,  telecommunications,  mechanical  control 
systems, alarm and security systems, natural gas, emergency electrical supply, water, 
sanitary, and storm.  

• Site  planning  including  sustainable  and  educational  landscaping;  stormwater 
diversion  and  suspended  solids  reduction;  pedestrian  circulation;  delivery  and 
maintenance vehicle access and screening; and creative on‐site parking solutions,  

• Working with a diverse constituency in a highly interactive scoping process. 
• Ability  to  conduct  focus  groups  with  all  stakeholders  for  the  process  including 

students, staff, faculty, and administration  
• Knowledge  of  typical  operational,  service,  programming,  security,  storage,  and 

hazardous material handling requirements 
 
Letter of Interest Submittal Requirements: 
 
The letter of interest submitted by the consultant team should include the following information: 
• A list of all firms who will be sub‐consultants to the prime consultant, and services each sub‐

consultant will provide. At a minimum, identification of consultants for the following areas 
of expertise: 
- Space planning and facilities programming 
- Architectural design 
- MEP master planning and design, including telecommunications 
- Site planning and landscape design 
- Sustainable design 
- Cost estimating 

• A list of key staff for the consultant and sub‐consultants, roles of each key staff, and a brief 
biography/resume showing relevant project experience for each key staff. 
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• A list of space planning project experience that includes programming, planning, and design 
of  multi‐discipline  facilities  promoting  collaboration;  instructional  and  research  based 
science laboratories; instructional technology and general assignment classrooms.  

 
Available Campus Resources & hyper links: 

Master Plan - http://www.uwsp.edu/admin/busaffairs/facplan/Projects/CampusMasterPlan/ 

East Campus Space Use Study: http://www.uwsp.edu/admin/busaffairs/facplan/projects/ 

Other resources available to the selected team:  
 
UWSP Energy Independence Study (DSF project 07I2K) Dec 2008; contains peak load utility info 
 
Current space inventory of all room assignments in all campus buildings using FICM space 
guidelines and assigned by department account code.  
 
Classroom inventory from 2006 and Classroom Demand Analysis for fall 2007 and 2008.  
 
AutoCAD and PDF floor plans for all campus buildings.  
 
3‐dimentional campus base map in AutoCAD 
 
2‐D base map containing known campus and public utilities on separate layers in AutoCAD 
 
 
Sustainability: 

 
UW‐Stevens Point  is committed  to a sustainable physical and programmed environment, and 
wishes to express that ethic  in the design and operation of the campus. New development on 
campus should integrate a sustainable attitude for projects that will be identified, programmed, 
funded  and  designed.  Several  references  exist  to  aid  in  developing  high  performance  and 
sustainable  buildings:  State  of  Wisconsin  (DSF)  Energy  Policies,  US  Green  Building  Council 
(USGB)  Leadership  in Energy  and  Environmental Design  (LEED) program.  ,.  These documents 
shall be referenced in this Pre‐Design effort. Because of the high visibility and public interest in 
this project, it is the intent that the design achieves a minimum of a LEED‐Gold NC certification.  
 
UWSP has pledged sustainability on a larger scale by becoming a signatory of two of the most 
important documents  for universities  regarding a  commitment  to  sustainability,  the Talloires 
Declaration and the American College and University President's Climate Change Commitment 
(ACUPCC).  The  Talloires  Declaration  (TD)  is  a  ten‐point  action  plan  for  incorporating 
sustainability  and  environmental  literacy  in  teaching,  research,  operations  and  outreach  at 
colleges  and  universities.  The  American  College  and  University  President’s  Climate  Change 
Commitment  (ACUPCC)  is  a  high‐visibility  effort  to  address  global  warming  by  garnering 
institutional  commitments  to  neutralize  greenhouse  gas  emissions,  and  to  accelerate  the 
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research and educational efforts of higher education to equip society to re‐stabilize the earth’s 
climate. The campus College of Natural Resources  is this  largest undergraduate  institution for 
natural  resources and environmental management  in  the United States. The College's  strong 
reputation and longstanding commitment to the environment makes living and demonstrating 
this ethic all the more important at UWSP.  

 
Site Requirements: 
 
As described, the 2007 Master Plan identified a site for the new Chemistry‐Biology facility in the 
east‐central portion of campus. The site is currently occupied by a 342 stall metered parking lot. 
The  Master  Plan  contains  broad  Design  Guidelines  for  future  site  organization,  building 
orientation,  landscape, site amenities,  lighting, signs, and architectural scale, character, height 
and materials  that  should be  followed.  In  general, most  required  central  campus  and public 
utilities for the structure run north‐south just to the west of the project site. This utility corridor 
is still part of a city of Stevens Point road right of way for Reserve Street. It is classified as a city 
pedestrian  mall  and  the  public  Right  of  Way  defines  the  west  site  boundary.  Obtaining 
excavation  and  permanent  easements  from  the  city  to  access  the  utilities  should  not  be  a 
problem. Care will be needed to  identity  lateral access routes which minimize damage to the 
existing  trees within  the  pedestrian mall.  Prudent  storm water management will  expect  to 
achieve and display best management practices  to divert  storm water  from all hard  surfaces 
into  ground water  re‐charge  zones  and meet measurable  targets  for  the  reduction  of  total 
suspended solids (TSS). A creative site design that treats the new structure as an edge building 
along  the  north  site  boundary may  allow  for  retaining  a  single  row  or  perhaps  full  aisle  of 
needed metered commuter parking along the south site boundary. The concept design might 
examine  reconfiguring  parking  along  the  Stanley  Street  by  possibly  relocating  its  east‐west 
sidewalk.  The  current  parking  lot  perimeter  and  center  plant  island  are  irrigated  as  is  the 
Reserve Street pedestrian walkway.  
 
It  is  expected  that  the  site’s  southern  exposure will  provide  good  opportunity  for making  a 
significant exterior landscape statement. Because of the building’s strategic location as an east 
entrance  to  campus,  it  is  expected  that  the  conceptual  design  will  make  a  welcoming 
architectural gesture to first time and returning visitors.  
 
Site Utilities: 

 
Utility analysis will include the following considerations: 
 
Steam  and  Condensate:  The  central  heating  plant  consists  of  two  40‐year‐old  45,000  lbs/hr 
coal/gas boilers, one new 30,000 lbs/hr gas/oil boiler and one 30 yr/old 100,000 lbs/hr gas/oil 
boiler. This heating plant provides steam for heat and domestic hot water to 2.5 million square 
feet of campus facilities. Steam is produced with natural gas and coal with #2 fuel oil used as an 
emergency backup. Coal is used in winter months when the demand for steam is high and coal 
is the most cost effective means of producing steam. The recent decease  in natural gas prices 
has resulted  in running the entire campus  load exclusively on natural gas since January 2009. 
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According  to  a  2008 UWSP  Energy  Independence  Study  (DSF  proj  07I2K)  the  existing  steam 
capacity  is 205,000  lbs/hr with a 105,000  lbs/hr existing steam  firm capacity. The same study 
projected a 195,000 GSF residential hall would add a peak load of roughly 10,000 lbs/hr. Steam 
is distributed  to  the  campus  through a  loop of piping as  large as 10  inches  in diameter at a 
pressure of 110 pounds per square  inch. The used steam condensate  is returned to the plant 
through a parallel series of pipes. There  is approximately 2.5 miles of underground piping  for 
the steam distribution system, much of which has been replaced in the last 25 years. An 8‐inch 
supply and 4‐inch condensate  return  line  run north‐south  immediately west of  the proposed 
site. The lines were rebuilt in 1991 and installed in concrete box conduit under DSF project 925‐
27 for which there is good documentation.  

 
Chilled Water:  Two 1000‐ton variable speed centrifugal water chillers were brought on‐line in 
a new North Chiller plant  in 2011. The plant was sized to serve the residence halls and other 
buildings on the north side of campus but the new chillers were  interconnected with the two 
1200  ton chillers  (installed 1999)  located  in  the Trainer Natural Resources  (TNR) and 780  ton 
Dreyfus University Center  (installed  2007).  The  south  campus  loop  variable  flow distribution 
system  did  an  excellent  job  of  providing  chilled  water  to  eight  major  academic,  two 
administrative  buildings  and  one  student  dining  center.  A  12”‐inch  diameter  interconnect 
piping  was  installed  connecting  the  north  and  south  campus  chiller  plants  in  2010.  The 
interconnect pipe was installed just west of the proposed site using directional boring. No taps 
were provided so new lateral lines will need to be connected to the CWS and CWR pipes. This 
will require shutdown and partial drainage of the chilled water system requiring a  late  fall or 
early  spring  (post  or  pre‐cooling  season)  connection.  The  first  season  of  the  new  combined 
north  and  south distribution  loops will occur  in  summer 2011. When  fully  loaded  there  is  a 
calculated additional capacity of 400 – 500 tons shared between the three plants not counting 
diversity. The selected A‐E  team should verify  total existing chilled water  load and determine 
how  this  new  building will  be  served  from  the  existing  system.  The  pre‐designshould  share 
insight into deficiencies identified in the facilities for current and future programs and services. 
Load  information  for  the  North  Chiller  Plant  sizing  and  the  existing  facilities  and  how  the 
facilities are meeting the needs of these programs is available.  
 
Electrical:  An  underground  primary  distribution  system  furnishes  electrical  power  to  all  but 
three campus  facilities. Wisconsin Public Service  furnishes power at 12,000 volts to a campus 
breaker and switchgear station located at the Heating Plant. Power is fed to all buildings via six 
primary circuits. Most buildings have two feeds which can be switched to provide continuity in 
service. All underground switches and cable were replaced  in 1990 with new cable and above 
ground switching. The medium voltage distribution system was last maintained by a project in 
1998 when it was given specialized cleaning, adjustment, calibration, and testing of all existing 
and new primary and secondary main service components. There are no known deficiencies in 
the  systems  but  considering  that  this work was  last  performed  thirteen  years  ago  a  repeat 
project  is  overdue.  Primary  and  signal  lines  are  encased  in  steel  conduit  buried  in  concrete 
running north‐south  just west of  the proposed project  site.  It  is  a  requirement  that back‐up 
emergency electrical generation capacity be provided. This generation will need to serve more 
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than  just emergency evacuation and  include strategic research  labs, refrigerated storage, and 
computers to be identified during this pre‐design effort.  
 
Telecommunications:  The  inter‐building  campus  distribution  system  consists  of  a  fiber 
backbone that ties together three sub‐nodes to the main node or head end. Each of the sub‐
nodes has several buildings tied to  it  in a star topology. Besides data networking, the campus 
backbone  is used  for a variety of applications: voice, video, HVAC  systems,  security  systems, 
and central fire alarm system. Some of these applications require four strands of fiber to create 
a self‐correcting ring. The campus  is experiencing some main node to sub‐node crunch. While 
new technology may help, problems  in this area can be expected. A parallel and back‐up fiber 
optic system is moving forward with a separate project expected to be constructed in 2012.  It 
is planned to be routed along the project’s north and east boundaries within the 4th Ave and 
Fremont Street rights of way.  
 
Fire alarm systems: Fire alarm systems were upgraded in 2003‐05 to interactive systems in all 
campus academic and administrative buildings. 
 
Central mechanical controls: The Campus Automation System  is a  Johnson Controls Metasys 
Extended  Architect  Network  direct  digital  control  system.  The  new  building  will  include 
remotely  monitored  meters  to  record  steam  condensate  and  chilled  water/BTU  usage  by 
building.   
 
Natural Gas: Wisconsin Public Service is the natural gas supplier to campus. Low pressure (60‐
PSI) natural gas  in 2‐inch plastic pipe  is  located at the southwest corner of the site at Stanley 
Street and Reserve Street and at the southeast corner of the site at Stanley Street and Fremont. 
A steel high‐pressure  line  is  located within the Fourth Avenue right of way along the northern 
arc of the site. Since usage of gas will be relatively low (not more? than 2 million btu’s/hour?), it 
may be cost effective to route a private campus pipe from the Science Building just west of the 
project.   This would avoid monthly meter charges for what may mainly be  lab and emergency 
generator needs.  
  
City  Water:  The  Stevens  Point  Water/Sewage  Department  supplies  building  and  outdoor 
systems with domestic water at a pressure of 65 lb. Underground piping is cast or ductile iron 
with all services adequate and in good repair. Water supply lines are looped connected around 
the entire city block of the project site. 6‐inch  lines are  located on the north and east sides of 
the project and 8‐inch pipes are located on west, south, and southeast sides. Fire hydrants are 
located on the far northwest corner of the project, southwest corner, and southeast corner. A 
map of city water and sewer lines is included in an aerial plot of the site in the Appendix.  
 
Sanitary  System:  The  Stevens  Point Water/Sewage  Department maintains  the  City  Sanitary 
Sewer system. A main sanitary 42‐inch sewer  runs north‐south parallel  to  the site within  the 
Reserve Street pedestrian right of way, a 24‐inch pipe traverses the south and southeast rights 
of way  and  8‐inch  lines  drain  the  north  and  east  sections.  Contact  is  Kim Halverson, Water 
Director, Stevens Point Water Department, 300 Bliss Ave. PO Box 243, Stevens Point, WI 54481 
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715‐345‐5260. A map of city water and sewer lines is included in an aerial plot of the site in the 
Appendix.  
 
Storm Water System: The City of Stevens Point existing storm system is in good condition and 
does not require additional work for purposes of this project.  The current site is almost 100% 
impervious asphalt parking lot with 100% draining to the city storm system where there are no 
capacity issues. The design of the project will investigate state of the art techniques to deal with 
storm  water  management  and  sustainability  guidelines.  The  campus  has  a  storm  water 
management plan and the project will be under compliance expectations to divert storm water 
from all hard surfaces into ground water re‐charge zones such as bio‐swales and rain gardens to 
meet the prescribed best management practices for water diversion and the reduction of total 
suspended  solids  (TSS)  as  administered by  the Wisconsin DNR  and  guided by  campus  storm 
water management  plan. West  of  the  project  site,  there  is  a  12‐inch  storm  pipe within  the 
Reserve  Street  pedestrian  right  of way  that  flows  north  to  the  4th  Ave  and  Reserve  Street 
intersection and then drains west in a 24‐inch pipe. North of the project site there is a 10‐inch 
storm pipe within 4th Ave that drains west to the 4th Ave and Reserve Street  intersection and 
then drains west in a 24‐inch pipe. South and southeast of the project site is an 18‐inch storm 
pipe  within  the  Stanley  Street  and  Fremont  Street  rights  of  way  that  continue  to  drain 
northeast in an 18‐inch pipe.  
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PART 5F – PROPOSED NEW BUILDING LOCATIONS 
 
 
 

New ICC designed as a linear bar extended from 
the existing science building.

ICC is 4 floors at 40,000gsf each.
 
 
 

  
 
 
 

New ICC designed as an edge building – leaves a 
portion of on-site parking.

ICC is 4 floors at 40,000gsf
 

 

 
  

New academic building to form 
south edge of Fine Arts Plaza

 
3 floors at 29,000gsf
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Utilization Study for Chemistry =      31,452 s.f. Sub‐Category Utilization Study for Biology      = 38,600 s.f.
Chemistry Needs =  35,545 s.f. Biology needs =  42,604 s.f.

Chemistry difference,    short    =     4,093 s.f. Biology difference,          short  =     4,004 s.f.
Chemistry needs Offices Biology needs

2880 24 staff offices  (120 ft2/office)
500 Chemistry Office
170 Polymer Education Center

                              25 staff offices  ( 110 ft2/office ) 2,750
                                                     Total SF = 3,550 s.f. ________________

Total = 2,750 s.f.
 

  3,550 s.f.     2,750 s.f.
Utilization Study for Chemistry ‐ 3,500 s.f. Utilization Study for Biology     ‐   3,100 s.f.
Chemistry difference,    short    =          50 s.f. Biology difference,          extra  =          350 s.f.
  Research Labs

3680  8 large labs  (460 ft2/lab)
1500 5 small labs (300 ft2/lab)
200 Computational Center

                              Microscopy (TEM, SEM, etc.) 1,800
                                                     Total= 5,380 s.f. Microbiology Research 400

Growth Chambers/Laminar Flow 500
  Plant Phys Research 400
  Cell Phys Research 400

Molecular Biology Research 400
Plant Genetics Research 600
Human Phys Research 400
Human Phys Research 400

Human Anatomy Research 400
Herbarium 5,000

Plant Anatomy Research 400
Plant Ecology Research 400

Mycology Research 400
Phycology Research 400

New Faculty Research 1,000
________________
Total = 13,300 s.f.

5,380 s.f. 13,300 s.f.
Utilization Study for Chemistry ‐ 5,346 s.f. Utilization Study for Biology     ‐ 11,500 s.f.
Chemistry difference,    short    =         34 s.f. Biology difference,          short  =     1,800 s.f.

Teaching Labs

11550 Large Labs (x7)  
1200 Small Labs (x1)
3000 Instrument Labs (x3)
500 NMR Room (x1)
400 Laser Lab (x1)
1050 Lab Prep Areas (x2)
200 Lithography Lab (x1)
150 Cold Room (x1)
300 Resource Room (x1)
1000 *LISP Technician Lab (x1)
65 Server Room (x1)

                                                     ______________ Microbiology Lab Suite 1700
                                                     Total= 19,415 s.f. Plant Phys/Cell Phys Suite 2100

Molecular Biology Suite 1500
Human Phys Lab Suite 1500
Animal Holding Room 200

Human Anatomy/Histo Lab Suite 1500
Plant Taxonomy Lab Suite 1500
General Biology Lab Suite 2500
General Botany Lab Suite 2500
General Zoology Lab Suite 2500

Shared Lab Suite 2500
Intro Lab Shared Prep Space 500

_______________
Total = 20,500 s.f.

19,415 s.f. 20,500 s.f.
Utilization Study for Chemistry ‐ 19,726 s.f. Utilization Study for Biology     ‐ 24,000 s.f.
Chemistry difference,      extra  =           311 s.f. Biology difference,          extra  =       3,500 s.f.

Department Spaces

1200 *Storage Room (x1)  
1400 *Computer Lab (x1)
800 *Meeting Room (x1)
800 Stagging areas to Lecture rm  
3000 Chemistry Stockroom / Chem room                      

Biology Stockroom / Chem room  1400
                                                     _______________ Receptionist / conference rm 1000
                                                      Total=7,200 s.f. Green house 3500

computer / printer  154
_______________
Total = 6,054 s.f.

7,200 s.f. 6,054 s.f.
Utilization Study for Chemistry ‐ 2,880 s.f. Utilization Study for Biology      ‐       0 s.f.
Chemistry difference,    short    =     4,320 s.f. Biology difference,          short  =     6,054 s.f.

Chemistry is short an overall   =   4,093 s.f.      Biology is short an overall        =       4,004 s.f.   
Utilization Study for Chemistry =      31,452 s.f.   Utilization Study for Biology     = 38,600 s.f.
Chemistry Needs                       =  35,545 s.f. Biology needs                              =  42,604 s.f.

OR
Chemistry Needs                       =  35,545 s.f. Biology needs                              =  42,604 s.f.
Chemistry needs to reduce by   ‐   4,093 s.f.      Biology needs to reduce by        ‐    4,004 s.f.   
match Utilization Study             =       31,452 s.f.   match Utilization Study             = 38,600 s.f.

Utilization Study for Chemistry                                  subtotal =  31,452 s.f.    
Utilization Study for Biology                                       subtotal  = 38,600 s.f. 3 
Chemistry and Biology shared collaborative space: subtotal =     3000 s.f.

Chemistry Needs                        Sub‐Category Biology needs                             
  General Academic Space  

(3)@ 1,375 s.f. 4,125 s.f. @Classroom                                  (7) @ 55 seats      = 9,625 s.f.  

  Classroom                                   (1) @ 90 seats     = 2,520 s.f.
(1)@950    950 s.f. Classroom                                   (1) @ 110 seats  = 1,900 s.f.
  Computer Labs                           (2) @ 950 s.f.      = 1,900 s.f.
  Large Meeting Rooms               (2) @ 400 s.f.      =   800 s.f.
   Small Meeting Rooms               (2) @ 500 s.f.     =  1000 s.f.
  Collaborative Spaces                (2) @ 200 s.f.      =   400 s.f.
  Machine / Glass Shop               (1) @ 1000 s.f.   = 1000 s.f.
  Building Management Office  (1) @ 500 s.f.      =  500 s.f.

Building Storage                       (2) @ 500 s.f.      = 1000 s.f.
General Academic Space                                                subtotal = 21,165 s.f.

ASF‐Total Assignable Square Footage = 94,217 s.f.
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