AGENCY REQUEST FOR

BUILDING COMMISSION ACTION

FUEL DISPESING SYSTEM UPGRADE 

SEPTEMBER 2011

DSF Project No.  11H2N
AGENCY:  Department of Military Affairs

LOCATION:  Army Aviation Support Facility #1 (AASF#1) – West Bend
REQUEST:  Request authority design and construct a project a Fuel Dispensing System Upgrade project at the West Bend AASF #1, for an estimated total cost of $204,300 Federal Funds.
PROJECT DESCRIPTION:  The project will replace 40 years old of existing equipments to include providing a new fully operational fuel off load cabinet (piping, steel valves, fittings, etc) at fuel service station, filter separators in pump house, and aircraft fuel delivery hose at the hot fuel service pad.
JUSTIFICATION:  The existing vessel inside the pump house (that has the coalescing filters and separators) is over forty years old, the original size of the filters are no longer available in the local market, and replacing with smaller filters would not meet the water separation requirements per current standards.  This is not what the filter vessel is designed for.  The off load fuel drop cabinet is too slow in downloading fuel to underground tanks, (right now it’s pumping at 150 gallon/per minute, the desired speed is 350 gallon/per minute).  A 2,000 gallon delivery can take up to two and a half hours to download. The existing hot fuel dispensing station has an estimated 6.5 gallons of fuel remaining in the delivery hose after filling.  Safety requires a full flush and circulation of any fuel left in hose or pantographs back to origin tank.
BUDGET:




                                    TOTAL            

1)  Construction
            
 160,000            

2)  A/E Design Fees

               21,200                 


3)  DSF Project Delivery

     7,100
 


4)  Contingency


   16,000                  


          TOTAL:  
          
           $204,300          
SCHEDULE:
Program Approval



 September 2011 

A/E Selection




 October 2011 

Bid Opening

  


 March 2012 

Start Construction



 April 2012 
Final Completion 



 October 2012 

PREVIOUS ACTION:  None.
AGENCY CONTACT:  CPT Paul Cusick, Paul.cusick@wi.gov, Office 608-242-3373, Blackberry 608-516-4183

