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II. Project Scope and Description 
During the 2003 – 2005 biennium the Department of Health Services completed building renovation and programming changes in preparation for the opening of a forensic minimum security community transition unit. The project successfully produced savings by reducing staff size in this area while increasing patient responsibility and expectations about independent living. This project scope is consistent with producing meaningful programming where patient responsibility is coupled with rehabilitation work such as gardening and growing activities, woodworking, crafts skills and classroom vocational rehabilitation activities.   
This project will construct a 6,000 GSF of rehabilitation program space adjoining the East Wing of Stovall Hall. Access to the skills learning center will be through the Program & Support Area on Stovall Hall’s first floor. This site shall allow access to the campus tunnels system providing a secure means to move patience to and from the facility. For this reason, the location is ideal for use by medium and minimum security forensic patients preparing for community release, and for selected civilly committed patients in need of therapeutic activity beyond a secure hospital setting. The site also allows utilities to be drawn from Stovall Hall or from distribution systems already in the area. The site is adjacent to the current Stovall Hall receiving dock which will provide easy access to the new building for delivery of supplies and materials. The physical design of the building will maximize the space to develop a variety of rehabilitation programs allowing the development of personal skills that are useful for obtaining gainful employment once released to the community.  
III. Project Budget

Construction
$  1,141,600

Design
102,700


DSF Fee
49,300

Contingency
91,300

Movable Equipment
   57,100

             TOTAL
$  1,442,000

IV. Project Schedule

Planning Approval               
March 2012



Contract for A/E Services 
May 2012           
 


Complete Design             
March 2013

Bid Opening                
August 2013

Start Construction                        
October 2013

Substantial Completion                      
December 2014
Agency contacts for this project include the following:

Division of Enterprise Services Engineering contact:

Brent Wallace, Electrical Engineer
608-266-2902
V. General Requirements

The new program space shall be designed with rehabilitation programs on the first floor and greenhouse space on the second. The facility shall take into account the availability of modern technology in its design. The atmosphere should promote rehabilitation processes, but provide for durable fixtures. The construction needs to consider staff security and the ability for close monitoring of patients participating in programming.  

Site infrastructure including sidewalks, lighting, surface drainage, landscaping and utilities are part of this project. Utilities shall be drawn from either the existing utilities in Stovall Hall or from utility serves in the immediate area. Consideration should be given to providing adequate space for access and connection to these utilities and to provide sufficient room for mechanical and electrical equipment.

VI. Special Considerations 

The building first floor shall be built into the existing site contour with the north wall exposed providing a more energy efficient facility. The greenhouse will be located on the second floor to provide a full southern exposure.   
An Environmental Assessment for this project will be prepared in accordance with the Wisconsin Environmental Policy Act. The design of this project will take into consideration that report and any recommendations contained therein.

Design and construction of this facility must conform to all applicable Americans with Disabilities 
Act (ADA) Guidelines.


VII. Space Tabulation 

Skills Learning Center
	Space Designation
	Quantity
	ASF
	Total

	Greenhouse 
	1 
	960
	960

	Equipment Storage 
	1
	160
	160

	Workshop & Material Storage Area
	1
	960
	960

	Arts & Crafts Room
	1 
	400
	400

	Vocational Rehabilitation Room 
	1
	400
	400

	General Storage Room
	1
	   160 
	160

	Staff Office 
	1
	120
	120

	Janitor Closet 
	1
	30
	30

	Toilet Room 
	2 
	60
	120

	Other
	TBD
	
	

	                                Total ASF
	
	
	3,310


Building Efficiency  .55       Total  GSF  = 6,000






















