Agency Request for

State Building Commission Action

September 2012


AGENCY: 
Department of Health Services
agency contact: Tim Zinkgraf, Tim.Zinkgraf@dhs.wisconsin.gov, 608.267.4595
Locations:
Chippewa Falls, Chippewa County

Project Request: 
Request authority to:

a) Bid and construct all agency maintenance and repair project located at Northern Wisconsin Center  (NWC) 
b) Transfer all approved GFSB – All Agency Allocations to the DHS Infrastructure Maintenance Appropriation [Z460]; and
c) Permit the Division of Facilities Development (DFD) to adjust individual project budgets.
	LOCATION
	PROJ. NO.
	PROJECT TITLE
	GFSB

	NWC - Northern WI Center – Chippewa Falls
	12G1G
	Brookside 

Roof Replacement
	$902,000


PROJECT NUMBER:  12G1G
Project Description: 

This project will replace approximately 25,000 square feet of metal roofing to correct and repair conditions that are causing moisture intrusions into the Brookside Building at Northern Wisconsin Center in Chippewa Falls. Based on the conclusions and recommendations of an August 2011 consultant study completed for the Department of Administration/Division of Facilities Development (DOA/DFD), the project would remove and replace the existing roof, repair masonry where needed, and correct sources of moisture intrusions including drain pipes, exhaust systems, and ductwork.
Justification:

This project is needed to stop additional damage and maintenance caused by the moisture intrusions with many occurring in the food preparation area. The existing roof was installed in 1990. The inspection by Specialty Engineering Group in 2011 showed failing or missing seals between panels, missing and failed caulk, missing fasteners, and no insulation on the roofing panels.
Budget and schedule: 
	Construction
	$766,000
	
	SBC Approval
	Sep 2012

	Design 
	65,300
	
	A/E Selection
	Oct 2012

	DFD Mgt 
	32,200
	
	Design Report
	N/A

	Contingency 
	38,500
	
	Bid Opening
	Apr 2013

	Equip
	0
	
	Start Construction
	Jun 2013

	Other Fees
	0
	
	Substantial Completion
	Dec 2013

	TOTAL
	$902,000
	
	Final Completion
	Apr 2014



PREVIOUS ACTION:  None.

