AGENCY REQUEST FOR

STATE BUILDING COMMISSION ACTION

DECEMBER 2012
AGENCY:
Department of Administration


DOA CONTACT: Ted Crawford, ted.crawford@wisconsin.gov,  608.266.1674
LOCATION:

GEF Complex
GEF I – 201 E. Washington Ave., Madison, WI

GEF II – 101 S. Webster Street, Madison, WI

GEF III – 125 S. Webster Street, Madison, WI
PROJECT REQUEST:
Request authority to construct an exterior door replacement project at the GEF Complex in Madison for an estimated cost of $398,400 Program Revenue Supported Borrowing.
PROJECT:   12H4X 

PROJECT DESCRIPTION:

The GEF Complex consists of the 461,655 GSF, four-story GEF I (State Labor Building); the 241,950 GSF, nine-story GEF II (State Natural Resources Building), and the 245,326 GSF, six-story GEF III (State Education Building). State agencies located at the GEF Complex include: the Department of Children & Families; Department of Workforce Development; Department of Natural Resources; Department of Public Instruction; and the Office of the Insurance Commissioner.

The project removes and replaces the existing 40-year old doors, including frames and hardware, at all eleven entrances at the GEF Complex.  Nine of the entrances will have both interior and exterior doors installed and two entrances will have only exterior doors replaced. The project provides power openers for all doors (except the two entrances from the parking garage on L1 and L2). The project also replaces the glass that surrounds the Butler and Webster Street entrances. 
JUSTIFICATION:
The 40-year old doors at the GEF Complex are from original construction and have exceeded their normal life expectancy.  The doors have high maintenance needs to be met in order to keep them effective and operational.  Replacement parts are difficult to find and very expensive. Many of the doors show deterioration or rust along the lower edge and have warped door frames.  Security issues have arisen due to door latching problems resulting from stuck strikes and crash bars, worn out hinges, weak closers, and openers that overheat.  
BUDGET:

	Construction
	$315,200
	
	SBC Approval
	Dec 2012

	Design 
	$37,800
	
	A/E Selection
	Jan 2013

	DFD Mgt
	$13,900
	
	Design Report
	N/A

	Contingency
	$31,500
	
	Bid Opening
	Mar 2013

	TOTAL
	$398,400
	
	Start Construction
	Apr 2013

	
	
	
	Substantial Completion
	Jun 2013

	
	
	
	Final Completion
	Aug 2013

	
	
	
	
	


PREVIOUS ACTION:  None.
